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RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) extend the period of project allocation for the Capitol 
Corridor Rail Station, Fairfield project (PPNO 6045K) in Solano County for 16 months to October 
2013, per STIP Guidelines. 
 
ISSUE: 

 

The Commission has programmed $4,000,000 in the State Transportation Improvement Program 
(STIP) for the Capitol Corridor Rail Station, Fairfield project (Project). The Project will construct a 
new intermodal station for the Capitol Corridor in the city of Fairfield.  Major components of the 
Project to be constructed include a new rail passenger platform, roadway overpass, pedestrian and 
bicycle underpass, bus passenger platform, parking, security and other passenger amenities, as well 
as main-line, siding and spur track improvements. 
 
The City of Fairfield (City) needs more time to satisfy a number of technical details for the Project, 
including approval of a Categorical Exemption (CE) under the National Environmental Policy Act 
(NEPA) by the Federal Transit Administration (FTA).  FTA cannot make a CE finding under NEPA 
until final track layout for the Project is determined.  Final track layout will address all required 
mitigations in the Mitigated Negative Declaration already in place pursuant to the requirements of 
the California Environmental Quality Act and will conform to guidance established by the Solano 
Habitat Conservation Plan.  Final track layout is contingent upon confirmation of the limits of the 
new railroad Right of Way (R/W). 
 
Until these environmental items are confirmed, the Plans, Specifications & Engineer’s phase (PS&E) 
and R/W phase also will remain incomplete, which will extend the overall project schedule by 16 
months.  As these matters are resolved the City and Union Pacific Railroad will complete the 
required Construction and Maintenance agreement to allow construction within the railroad R/W.  
Therefore, the City is requesting a 16 month extension for the period of project allocation. 
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BACKGROUND: 

 

Current STIP guidelines stipulate that funds are programmed for all components of local rail/transit 
grant projects or for Department construction costs are available for allocation only until the end of 
the fiscal year identified in the STIP.  The Commission may approve waivers to the timely use of 
funds deadline one time only for up to 20 months in accordance with Section 14529.8 of the 
Government Code. 


